

Sprint 2 Backlog — Sensory Wardrobe

Team: Bruce Schulz, Zach Kahler, Nova Denton-Parry, Jeremy Kirkpatrick

Course: CIS248 Advanced App Development

Summer 2026 — **Deliverable 3**

Product Backlog to Sprint 2 Selection

Sprint 2 carries forward incomplete items from Sprint 1 and introduces new stories to advance the application toward a complete end-to-end user experience. This sprint focuses on finishing UI wiring for core features (wardrobe, outfit log, ratings, suggestions), completing notification scheduling, and beginning work on authentication guards and onboarding.

This is a work-in-progress project. The statuses below reflect actual progress as of the Sprint 2 end date.

Sprint 2 User Stories

ID	User Story	Pts	Owner	Status
US-03	Add clothing items with sensory tags and photos	3	Nova	Done

US-04	View/filter wardrobe by category, fabric, or tag	2	Nova	Done
US-06	Log daily outfit by selecting wardrobe items	3	Jeremy	Done
US-07	Rate post-wear comfort (1-5 + sub-scores)	2	Jeremy	Done
US-08	Smart suggestions ranked by weather + comfort	3	Bruce	In Progress
US-09	Outfit history view and comfort trend charts	3	Zach	In Progress
US-10	Push notification reminders (morning/evening)	3	Zach	In Progress
US-12	Guided onboarding flow for new users	5	Bruce	Not Started
US-13	Authentication guards on private routes	3	Bruce	In Progress
US-14	Multi-profile switching for caregivers	5	Nova	Not Started
US-15	Admin user management and system config	8	—	Not Started
US-16	Clothing photo thumbnails with async loading	3	Jeremy	In Progress
US-17	Edit or deactivate existing wardrobe items	3	Nova	Done

Sprint 2 Summary

Metric	Value
Total Stories	13

Total Story Points	46
Sprint Duration	3 weeks
Carry-over	US-03 thru US-10, US-12 thru US-15
New Stories	US-16, US-17
Completed	US-03, US-04, US-06, US-07, US-17
In Progress	US-08, US-09, US-10, US-13, US-16
Not Started	US-12, US-14, US-15

Acceptance Criteria

US-08: Smart Outfit Suggestions

- Suggestions screen displays ranked items based on weather-warmth match and comfort history
- Graceful fallback when weather unavailable
- Prompt shown if wardrobe has fewer than 3 items
- Current state: Engine logic complete, screen wiring in progress

US-09: History and Trends

- View past outfit logs filtered by date and category
- Comfort trend chart displays scores over time
- Current state: Tab structure exists, data wiring to chart library in progress

US-10: Push Notifications

- Morning reminder to log outfit
- Evening reminder to rate comfort

- Configurable times via settings
- Timezone-aware scheduling
- Current state: Plugin initialized, scheduling in progress

US-12: Guided Onboarding Flow

- First-time users see onboarding after registration
- Set sensory preferences (texture, warmth)
- Prompted to add first wardrobe item
- Can be skipped with neutral defaults
- Current state: Not started, planned for Sprint 3

US-13: Authentication Guards

- All routes except login/register require auth
- Unauthenticated access redirects to login
- GoRouter redirect integrated with auth provider
- Current state: Router structure in place, redirect logic partially wired

US-16: Clothing Photo Thumbnails

- Thumbnails on wardrobe list, outfit log, suggestions
- Async loading with placeholder during load
- Fallback category icon when no photo exists
- Current state: Image picker integrated, display widget in progress

US-17: Edit/Deactivate Wardrobe Items

- Tap item to open edit screen with pre-filled fields
 - Update name, category, tags, warmth level, photo
 - Deactivate item (soft delete, is_active = false)
 - Current state: Complete
-
-

Sprint 2 Goals

1. Complete wardrobe catalog UI — Done
 2. Wire outfit logging and comfort rating — Done
 3. Connect suggestion engine to screen — In Progress
 4. Integrate history and trend charts — In Progress
 5. Complete notification scheduling — In Progress
 6. Implement authentication guard routing — In Progress
 7. Begin onboarding and profile switching — Deferred
-

Items Deferred to Sprint 3

- US-12: Onboarding flow
 - US-14: Multi-profile switching UI
 - US-15: Admin system management
 - Remaining work on US-08, US-09, US-10, US-13, US-16
-

Sprint 2 runs from Deliverable 2 through Deliverable 3. Work is ongoing.